COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/29/2009

ESTIMATE SUMMARY 13:27:04
CONTID: C16731 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16731-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 110 WORK DAYS
SH 120 HARDSCRABBLE CRK BRIDGE PERCENT TIME:  30.91 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: BRS120A-008
SH 120 HARDSCRABBLE CRK BRIDGE
NAME OF ROAD: 120A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 01/29/2009 DATE TIME STARTED 12/01/2008
205 Tunnel Drive DATE LET 10/09/2008 DATE WORK BEGAN 12/01/2008
DATE AWARDED 10/20/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/29/2008 DATE ACCEPTED
CANON CITY co 81212 719/269-1173 DATE NOTICE TO PROCEED 12/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,234,936.75 PARTICIPATING $ 556,852.80 $ 183,857.94
AWARD PROJECT AMT: ¢  2,049,430.27 NON-PARTICIPATING 24,101.73 0.00
PERCENT COMPLETE : 25.99% TOTAL EARNINGS 580,954.53 183,857.94
FUNDS AVAILABLE: $ 1,653,982.22 STOCKPILED MATERIALS 236,543.00 236,543.00
GROSS EARNINGS 817,497.53 420,400.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,122.83 -5,131.44
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 802,374.70 415,269.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 802,374.70 415,269.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 415,269.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
3,874.33000 1.000 3,874.33
0010 202-00090 REMOVAL OF DELINEATOR 26.000 26.000
EACH 0.000 0.00
11.06000 26.000 287.56
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,639.000 0.000
Sy 0.000 0.00
3.47000 0.000 0.00
0020 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
62,741.37000 1.000 62,741.37
0025 202-00810 REMOVAL OF GROUND SIGN 15.000 15.000
EACH 0.000 0.00
59.19000 15.000 887.85
0030 202-01000 *REMOVAL OF FENCE 1,660.000 470.000
LF 0.000 0.00
0.53000 470.000 249.10
0035 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,830.000 0.000
cy 2,950.000 34,013.50
11.53000 2,950.000 34,013.50
0040 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
131.11000 0.000 0.00
0045 203-01510 BACKHOE 100.000 0.000
HOUR 0.000 0.00
150.19000 0.000 0.00
0050 203-01594 COMBINATION LOADER 100.000 0.000
HOUR 0.000 0.00
88.42000 0.000 0.00
0055 207-00205 TOPSOIL 634.000 0.000
cY 0.000 0.00

10.89000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002 *EROSION LOG (12 INCH) 500.000 0.000
LF 460.000 2,594.40
5.64000 460.000 2,594.40
0065 208-00020 *SILT FENCE 2,633.000 2,493.000
LF 140.000 221.20
1.58000 2,633.000 4,160.14
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
876.85000 0.000 0.00
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 2.000 1,669.92
834.96000 3.000 2,504.88
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,438.22000 0.000 0.00
0085 208-00205 EROSION CONTROL SUPERVISOR 100.000 20.000
HOUR 20.000 1,078.20
53.91000 40.000 2,156.40
0090 212-00006 *SEEDING (NATIVE) 2.000 0.000
ACRE 0.000 0.00
869.95000 0.000 0.00
0095 212-00032 *SOIL CONDITIONING 2.000 0.000
ACRE 0.000 0.00
1,017.57000 0.000 0.00
0100 213-00100 *SOIL BINDER 2.000 0.000
ACRE 2.000 1,370.82
685.41000 2.000 1,370.82
0105 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 3,100.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0110 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,394.000 0.000
cy 0.000 0.00

16.01000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
121.91000 0.000 0.00
0120 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,746.000 0.000
TON 0.000 0.00
75.43000 0.000 0.00
0125 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,151.000 0.000
GAL 0.000 0.00
3.22000 0.000 0.00
0130 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 900.000 0.000
SY 664.000 1,334.64
2.01000 664.000 1,334.64
0135 506-00209 RIPRAP (9 INCH) 3.000 0.000
cy 0.000 0.00
110.32000 0.000 0.00
0140 506-00224 RIPRAP (24 INCH) 1,040.000 0.000
cy 443.000 16,373.28
36.96000 443.000 16,373.28
0145 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000
TON 0.000 0.00
343.18000 0.000 0.00
0150 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 625.000 0.000
LF 0.000 0.00
18.82000 0.000 0.00
0155 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,455.18000 0.000 0.00
0160 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,929.70000 0.000 0.00
0165 607-00005 *END POST 12.000 0.000
EACH 0.000 0.00

274.16000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 607-00010 *CORNER AND LINE BRACE POST 17.000 0.000
EACH 0.000 0.00
311.07000 0.000 0.00
0175 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,903.000 0.000
LF 0.000 0.00
1.69000 0.000 0.00
0180 607-11580 *FENCE (TEMPORARY) 500.000 242.000
LF 0.000 0.00
2.32000 242.000 561.44
0185 607-60112 *12 FOOT GATE 3.000 0.000
EACH 0.000 0.00
569.42000 0.000 0.00
0190 609-60011 *CURB TYPE 6 (SECTION M) 80.000 0.000
LF 0.000 0.00
11.83000 0.000 0.00
0195 612-00001 DELINEATOR (TYPE I) 40.000 0.000
EACH 0.000 0.00
15.90000 0.000 0.00
0200 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
19.11000 0.000 0.00
0205 614-00011 SIGN PANEL (CLASS I) 48.000 0.000
SF 0.000 0.00
19.25000 0.000 0.00
0210 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 35.000 0.000
SLIPBASE)
LF 0.000 0.00
42.94000 0.000 0.00
0215 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
855.04000 0.000 0.00
0220 621-00425 *DETOUR 1.000 0.850
LS 0.000 0.00

166,377.99000 0.850 141,421.29
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 625-00000 *CONSTRUCTION SURVEYING 1.000 0.480
LS 0.330 3,424.11
10,376.08000 0.810 8,404.62
0230 626-00000 *MOBILIZATION 1.000 0.500
L S 0.100 12,810.05
128,100.52000 0.600 76,860.31
0235 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.100 961.03
9,610.30000 0.500 4,805.15
0240 627-00005 *EPOXY PAVEMENT MARKING 24.000 0.000
GAL 0.000 0.00
316.34000 0.000 0.00
0245 630-00000 *FLAGGING 100.000 51.000
HOUR 42.500 921.40
21.68000 93.500 2,027.08
0250 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 26.000
DAY 27.000 1,708.29
63.27000 53.000 3,353.31
0255 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 8.000
DAY 1.000 384.88
384.88000 9.000 3,463.92
0260 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
474.52000 2.000 949.04
0265 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
158.17000 1.000 158.17
0270 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 0.000 0.00
42.18000 5.000 210.90
0275 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 8.000
EACH 0.000 0.00
42.18000 8.000 337.44
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 2.000
EACH 0.000 0.00
46.18000 2.000 92.36
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,636.20000 1.000 2,636.20
0290 630-80360 *DRUM CHANNELIZING DEVICE 60.000 26.500
EACH 0.000 0.00
23.20000 26.500 614.80
0295 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 4.000
EACH 0.000 0.00
26.36000 4.000 105.44
0300 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 430.000 215.000
LF 0.000 0.00
20.69000 215.000 4,448.35
0305 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 0.000 0.00
7.38000 0.000 0.00
0310 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
1,230.22000 0.500 615.11
0315 700-70010 F/A MINOR CONTRACT REVISIONS 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70016 F/A FUEL COST ADJUSTMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 810.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70034 F/A DISPUTES REVIEW BOARD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,030,593.07 $ 78,865.72$ 383,613.20
CAT NOO0300 STRUCTURE K-16-AM
0365 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
62,741.37000 1.000 62,741.37
0370 206-00000 STRUCTURE EXCAVATION 405.000 200.000
cy 205.000 5,643.65
27.53000 405.000 11,149.65
0375 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 410.000 0.000
cY 0.000 0.00
79.85000 0.000 0.00
0380 206-00200 STRUCTURE BACKFILL (CLASS 2) 105.000 0.000
cy 0.000 0.00
25.44000 0.000 0.00



CONTID: C16731 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 16731-BID ESTIMATE RUN 01/29/2009
PROJECT: BRS120A-008 ESTIMATE NO: 0002 13:27:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE K-16-AM
0385 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 195.000 0.000
TON 0.000 0.00
75.43000 0.000 0.00
0390 503-00024 *DRILLED CAISSON (24 INCH) 282.000 0.000
LF 282.000 40,977.42
145.31000 282.000 40,977.42
0395 503-00054 *DRILLED CAISSON (54 INCH) 61.700 0.000
LF 61.700 29,407.45
476.62000 61.700 29,407.45
0400 513-00690 *BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
4,009.42000 0.000 0.00
0405 515-00120 *WATERPROOFING (MEMBRANE) 1,270.000 0.000
sy 0.000 0.00
13.50000 0.000 0.00
0410 518-03000 *SAWING AND SEALING BRIDGE JOINT 80.000 0.000
LF 0.000 0.00
18.88000 0.000 0.00
0415 601-03040 *CONCRETE CLASS D (BRIDGE) 371.000 0.000
cy 30.000 10,923.30
364.11000 30.000 10,923.30
0420 602-00020 *REINFORCING STEEL (EPOXY COATED) 118,269.000 0.000
1B 15,160.000 18,040.40
1.19000 15,160.000 18,040.40
0425 606-11030 *BRIDGE RAIL TYPE 10M 533.000 0.000
LF 0.000 0.00
135.61000 0.000 0.00
0430 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,898.000 0.000
SF 0.000 0.00
61.63000 0.000 0.00
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PCN: 16731-BID ESTIMATE RUN
PROJECT: BRS120A-008 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE K-16-AM
0430 MATERIAL ALLOWANCE GIRDERS 0.000
SF 3,838.115 236,543.00
61.63000 3,838.115 236,543.03
CAT 0300 CURRENT AMT $ 1,179,187.47 $ 341,535.2258 409,782.62
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0435 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,831.75000 1.000 13,831.75
0440 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,269.98000 1.000 10,269.98
0445 620-00020 SANITARY FACILITY 1.000 0.000
EACH 0.000 0.00
1,054.48000 0.000 0.00
CAT 0400 CURRENT AMT $ 25,156.21 $ 0.00$ 24,101.73
PROJECT TOTAL CURRENT AMT $ 2,234,936.75 $ 420,400.94 $ 817,497.55



